
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/09/2009

ESTIMATE SUMMARY 14:10:42

CONTID: C15145R        ESTIMATE NO: 0008 PROG 2005

PCN: 15145R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34: Yuma East & West PERCENT TIME:

PROJECT NO: STA 0343-026                  

US 34: Yuma East & West

NAME OF ROAD: 034B

PROJECT COUNTIES: YUMA

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 02/24/2009 DATE TIME STARTED 07/14/2008

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 04/17/2008 DATE WORK BEGAN

 DATE AWARDED 05/07/2008 DATE TIME STOPPED 02/24/2009

 DATE CONTRACT EXECUTED 05/21/2008 DATE ACCEPTED 02/24/2009

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 07/14/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,547,254.49 PARTICIPATING $ $ 10,756.50

AWARD PROJECT AMT: 3,969,728.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.65

TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS80

98.17%

83,082.80

10,756.50

10,756.50

10,756.50

$

$

$

$

4,464,171.69

0.00

4,464,171.69

0.00

4,464,171.69

-59,545.93

0.00

4,404,625.76

0.00

AMOUNT DUE 4,404,625.76 10,756.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,756.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

83.0
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PCN: 15145R-BID   ESTIMATE RUN 03/09/2009

PROJECT: STA 0343-026                  ESTIMATE NO: 0008 14:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 417.000 414.000

SY  0.000 0.00

32.00000 414.000 13,248.00

202-00200  
 

0009 REMOVAL OF GUTTER MCR 1 413.000 413.000

LF  0.000 0.00

16.00000 413.000 6,608.00

202-00202  
 

0010 *REMOVAL OF CURB AND GUTTER 1,143.000 1,143.000

LF  0.000 0.00

12.00000 1,143.000 13,716.00

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT 10,517.000 10,517.000

SY  0.000 0.00

12.50000 10,517.000 131,462.50

202-00220  
 

0016 REMOVAL OF CONCRETE PAVEMENT 671.000 671.000

SY  0.000 0.00

28.00000 671.000 18,788.00

202-00210  
 

0017 REMOVAL OF PAVEMENT MARKING 1,345.000 1,345.000

SF  0.000 0.00

1.80000 1,345.000 2,421.00

202-00250  
 

0020 *UNCLASSIFIED EXCAVATION 10,539.000 10,539.000

CY  0.000 0.00

18.00000 10,539.000 189,702.00

203-00000  
 

0025 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,190.000 4,553.000

CY  0.000 0.00

17.00000 4,553.000 77,401.00

203-00060  
 

0030 *MUCK EXCAVATION 1,426.000 1,426.000

CY  0.000 0.00

18.00000 1,426.000 25,668.00

203-00100  
 

0035 BLADING 66.000 66.000

HOUR 0.000 0.00

135.00000 66.000 8,910.00

203-01500  
 

0040 *POTHOLING 0.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01597  
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PCN: 15145R-BID   ESTIMATE RUN 03/09/2009

PROJECT: STA 0343-026                  ESTIMATE NO: 0008 14:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *EROSION LOG (12 INCH) 260.000 260.000

LF  0.000 0.00

10.50000 260.000 2,730.00

208-00002  
 

0050 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

208-00011  
 

0055 *STORM DRAIN INLET PROTECTION (TYPE 1) 110.000 110.000

LF  0.000 0.00

16.00000 110.000 1,760.00

208-00051  
 

0060 *EROSION CONTROL SUPERVISOR 250.000 49.000

HOUR 5.000 375.00

75.00000 54.000 4,050.00

208-00205  
 

0065 *RESET MAILBOX STRUCTURE 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00010  
 

0070 *RESET GROUND SIGN 25.000 17.000

EACH 0.000 0.00

200.00000 17.000 3,400.00

210-00810  
 

0075 *RESET SPRINKLER HEAD 4.000 4.000

EACH 0.000 0.00

105.00000 4.000 420.00

210-01700  
 

0080 *SEEDING (NATIVE) 3.980 3.800

ACRE 0.000 0.00

375.00000 3.800 1,425.00

212-00006  
 

0085 *MULCHING (WEED FREE HAY) 7.600 3.800

ACRE 3.800 1,577.00

415.00000 7.600 3,154.00

213-00002  
 

0090 *MULCH TACKIFIER 1,900.000 800.000

LB  1,100.000 2,475.00

2.25000 1,900.000 4,275.00

213-00061  
 

0094 ADDED ITEM (SQUARE YARD)/ PLACE PROCESSED MATERIAL 4,903.000 4,903.000

SY  0.000 0.00

6.54000 4,903.000 32,065.62

900-00022  
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PCN: 15145R-BID   ESTIMATE RUN 03/09/2009

PROJECT: STA 0343-026                  ESTIMATE NO: 0008 14:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *AGGREGATE BASE COURSE (CLASS 6) 4,204.070 4,024.070

TON 0.000 0.00

35.00000 4,024.070 140,842.45

304-06000  
 

0100 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000 0.000

TON 0.000 0.00

1.00000 0.000 0.00

304-07009  
 

0105 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

37,252.000 37,252.000

SY  0.000 0.00

2.40000 37,252.000 89,404.80

310-00610  
 

0110 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(12-16") 

0.000 0.000

SY  0.000 0.00

2.45000 0.000 0.00

310-00614  
 

0115 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,201.370 1,201.370

TON 0.000 0.00

100.00000 1,201.370 120,137.00

403-00720  
 

0120 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 0.000 0.000

TON 0.000 0.00

68.50000 0.000 0.00

403-33741  
 

0121 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) CMO #2 26,303.630 26,303.630

TON 0.000 0.00

74.77000 26,303.630 1,966,722.42

403-33741  
 

0125 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 0.000 0.000

TON 0.000 0.00

72.00000 0.000 0.00

403-33751  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 4,655.000 4,655.000

GAL 0.000 0.00

1.85000 4,655.000 8,611.75

411-10255  
 

0135 *CONCRETE PAVEMENT (6 INCH) 71.000 71.000

SY  0.000 0.00

60.00000 71.000 4,260.00

412-00600  
 

0140 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 8,824.000 8,824.000

SY  0.000 0.00

75.00000 8,824.000 661,800.00

412-01020  
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PCN: 15145R-BID   ESTIMATE RUN

PROJECT: STA 0343-026                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 MATERIAL ALLOWANCE 0.000

SY  0.000 0.00

4.28348 0.000 0.00

0145 *GEOTEXTILE (SEPARATOR) (CLASS A) 5,780.000 5,367.000

SY  413.000 3,717.00

9.00000 5,780.000 52,020.00

420-00130  
 

0150 *CONCRETE SIDEWALK 419.630 419.000

SY  0.000 0.00

60.00000 419.000 25,140.00

608-00000  
 

0155 *CONCRETE CURB RAMP 125.000 125.000

SY  0.000 0.00

155.00000 125.000 19,375.00

608-00010  
 

0160 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,239.000 1,239.000

LF  0.000 0.00

35.00000 1,239.000 43,365.00

609-21021  
 

0165 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION MS) 0.000 0.000

LF  0.000 0.00

53.00000 0.000 0.00

609-22021  
 

0166 GUTTER TYPE 2 (4 FOOT) MCR 1 254.000 254.000

LF  0.000 0.00

37.75000 254.000 9,588.50

609-24004  
 

0167 GUTTER TYPE 2 (6 FOOT) MCR 1 88.000 88.000

LF  0.000 0.00

48.90000 88.000 4,303.20

609-24006  
 

0168 GUTTER TYPE 2 (8 FOOT) MCR 1 214.000 214.000

LF  0.000 0.00

59.50000 214.000 12,733.00

609-24008  
 

0170 *DELINEATOR (TYPE I) 20.000 20.000

EACH 0.000 0.00

20.00000 20.000 400.00

612-00001  
 

0175 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 29.000 24.000

LF  0.000 0.00

29.00000 24.000 696.00

614-01512  
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PCN: 15145R-BID   ESTIMATE RUN 03/09/2009

PROJECT: STA 0343-026                  ESTIMATE NO: 0008 14:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 7.000 2.000

EACH 0.000 0.00

175.00000 2.000 350.00

614-01522  
 

0185 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

614-72896  
 

0190 *RUMBLE STRIP 2,804.000 2,804.000

LF  0.000 0.00

0.15000 2,804.000 420.60

614-80385  
 

0195 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

15,500.00000 1.000 15,500.00

625-00000  
 

0200 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

258,990.00000 1.000 258,990.00

626-00000  
 

0205 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

22,000.00000 1.000 22,000.00

626-01000  
 

0206 MOBILIZATION (WITHOUT AUTOPAY) 1.000 0.000

L S 1.000 1,500.00

1,500.00000 1.000 1,500.00

626-00100  
 

0210 *PAVEMENT MARKING PAINT 391.000 391.000

GAL 0.000 0.00

70.00000 391.000 27,370.00

627-00001  
 

0215 *EPOXY PAVEMENT MARKING 139.000 139.000

GAL 0.000 0.00

75.00000 139.000 10,425.00

627-00005  
 

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

238.000 238.000

SF  0.000 0.00

16.00000 238.000 3,808.00

627-30405  
 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,996.000 2,996.000

SF  0.000 0.00

10.75000 2,996.000 32,207.00

627-30410  
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PCN: 15145R-BID   ESTIMATE RUN 03/09/2009

PROJECT: STA 0343-026                  ESTIMATE NO: 0008 14:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *SURVEY MONUMENT (TYPE 3A) 2.000 2.000

EACH 0.000 0.00

425.00000 2.000 850.00

629-01031  
 

0235 *FLAGGING 4,000.000 3,849.000

HOUR 22.500 562.50

25.00000 3,871.500 96,787.50

630-00000  
 

0240 *TRAFFIC CONTROL INSPECTION 40.000 40.000

DAY 0.000 0.00

125.00000 40.000 5,000.00

630-00007  
 

0245 *TRAFFIC CONTROL MANAGEMENT 100.000 98.000

DAY 1.000 550.00

550.00000 99.000 54,450.00

630-00012  
 

0250 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 20.000

EACH 0.000 0.00

130.00000 20.000 2,600.00

630-80335  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 175.000 175.000

EACH 0.000 0.00

60.00000 175.000 10,500.00

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 100.000

EACH 0.000 0.00

90.00000 100.000 9,000.00

630-80342  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

105.00000 8.000 840.00

630-80343  
 

0266 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 256.000 256.000

SF  0.000 0.00

19.25000 256.000 4,928.00

630-80344  
 

0270 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

6,250.00000 4.000 25,000.00

630-80355  
 

0275 *DRUM CHANNELIZING DEVICE 421.000 421.000

EACH 0.000 0.00

53.00000 421.000 22,313.00

630-80360  
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PCN: 15145R-BID   ESTIMATE RUN 03/09/2009

PROJECT: STA 0343-026                  ESTIMATE NO: 0008 14:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 18.000 18.000

EACH 0.000 0.00

63.00000 18.000 1,134.00

630-80363  
 

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 18.000 15.000

EACH 0.000 0.00

90.00000 15.000 1,350.00

630-80364  
 

0290 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

12.50000 300.000 3,750.00

630-80380  
 

0295 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0305 F/A FUEL COST ADJUSTMENT 866.150 866.150

F A 0.000 0.00

1.00000 866.150 866.15

700-70016  
 

0310 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0315 F/A OJT COLORADO TRAINING PROGRAM 3,199.200 3,199.200

F A 0.000 0.00

1.00000 3,199.200 3,199.20

700-70022  
 

0320 F/A QUALITY INCENTIVE PAYMENT 89,209.630 89,209.630

F A 0.000 0.00

1.00000 89,209.630 89,209.63

700-70025  
 

0325 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0326 F/A EXTRA SURVEYING MCR 1,300.000 1,300.000

F A 0.000 0.00

1.00000 1,300.000 1,300.00

700-70034  
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PCN: 15145R-BID   ESTIMATE RUN 03/09/2009

PROJECT: STA 0343-026                  ESTIMATE NO: 0008 14:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0335 F/A PHONE SERVICE (LONG DISTANCE) 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0340 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0341 SALES TAX - AC GRADE/SOURCE CHANGE 27,720.370 27,720.370

DOL 0.000 0.00

1.00000 27,720.370 27,720.37

900-00029  
 

CAT 0200 $10,756.50 4,438,171.69CURRENT AMT 4,521,254.49 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0345 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0350 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012  
 

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 26,000.00CURRENT AMT 26,000.00 $$

PROJECT TOTAL 10,756.50 $ 4,464,171.69CURRENT AMT 4,547,254.49 $$


